

LuminaFix MVP Development Agreement

1. Parties

This agreement is between:

Client: Kailey (LuminaFix)

Developer: Shreyank Saparia

2. Project Objective

The goal of this project is to build a quality-focused MVP that extracts the aesthetic of a reference image and applies it consistently to a batch of images while preserving skin tones, highlights, and strong colors. The MVP is intended for early paid testing and is not expected to be production-ready.

3. Scope Limits

Included:

- Aesthetic/style extraction from a reference image
- Single image and batch processing (20–50 images per job)
- Lighting-aware adaptation to maintain consistency across mixed lighting
- Deterministic processing pipeline
- Basic UI for upload, preview, and download
- Early-access paywall (one-time payment)
- XMP preset export
- ZIP export of edited images and preset

Out of Scope:

- Subscriptions or recurring billing
- Pricing tiers or usage-based billing
- User accounts with passwords
- Marketplace features
- Large-scale ML training
- Production scalability or hard performance guarantees
- Mobile applications

Any work outside this scope requires a separate agreement.

4. Technical Specification Reference

The Developer acknowledges review of the document titled “LuminaFix MVP Technical Specification”, attached as Appendix A (the “Tech Spec”).

The Tech Spec describes intended system behavior, user flow, and implementation approach and is provided for implementation guidance only.

The Tech Spec does not override or replace: the scope limitations, milestone structure, acceptance criteria, budget, or payment terms defined in this agreement.

Where tradeoffs are required due to time, budget, or technical constraints, the milestone deliverables and acceptance criteria in this agreement take precedence over the Tech Spec.

5. Timeline

Total timeline: ~8 weeks (2 months), divided into bi-weekly milestones. Each milestone must be reviewed and accepted before payment is released

6. Budget & Milestones

Total Fixed Cost: \$1,750 USD

Milestone 1 — Functional Baseline (\$400)

Target: End of Week 2

Deliverables: End-to-end reference → output pipeline. Single image and basic batch processing (20–50 images). Deterministic results (same inputs produce same outputs).

Portrait-safe and neon-safe behavior with no destructive color shifts. Runnable code with basic setup instructions.

Acceptance Criteria: Pipeline runs successfully on provided test images. No severe artifacts, clipping, or color corruption.

Milestone 2 — Aesthetic Improvement (\$500)

Target: End of Week 4

Deliverables: Visible aesthetic improvement over Milestone 1. Improved tone curve and contrast behavior. Better color separation and depth. Skin tones preserved. No regression in highlight or shadow detail.

Acceptance Criteria: Client can clearly prefer Milestone 2 outputs over Milestone 1. No new visual failures introduced. If this milestone is not met, the Client may pause or terminate the project.

Milestone 3 — Productization (\$450)

Target: End of Week 6

Deliverables: Parameter abstraction (e.g. Temperature, Tint, Contrast placeholders). XMP preset

generation compatible with Lightroom. ZIP export bundling edited JPGs and XMP preset. Preview output aligns conceptually with exported preset behavior.

Acceptance Criteria: XMP files generate correctly. ZIP export functions reliably. Preview and exported outputs are consistent.

Milestone 4 — Polish & Handoff (\$400)

Target: End of Week 8

Deliverables: Minimal but functional UI/UX (upload, progress, preview, download). Performance improvements where feasible. Bug fixes and basic QA. Clean codebase and documentation. Project handoff.

Acceptance Criteria: MVP is usable for early paid testing. Codebase is understandable and maintainable.

7. Payment Terms

Payments are milestone-based. Payment is released only after acceptance. Client may terminate after any milestone without further obligation.

8. Monetization & Access (MVP Scope)

The MVP will use an email-based magic link system. Payments may be collected via one-time payment methods. Subscriptions, recurring billing, billing portals, and payment webhooks are out of scope.

9. Communication

Weekly updates required. Code and outputs must be shared regularly.

10. Quality Expectations

Milestone acceptance is based on visual quality, aesthetic consistency, and preservation of image integrity, not code completion alone.

11. Intellectual Property

All work produced becomes the exclusive property of LuminaFix upon final payment.

12. Termination

Either party may terminate with written notice. Payment is owed only for completed and accepted milestones.

13. Agreement

Client Signature: _____ Date: _____

Developer Signature: _____ Date: _____